
Brausch Environmental, LLC
5318 Alexa Road
Charlotte, NC 28277-0518
Office: (704) 246-7266
Cell; (412) 720-8549
Fax: (980) 339-3017
Email: lbrausch@brauschenv.com

Via Electronic and First-Class Mail 
October 11, 2019

us ERA RECORDS CENTER REGION 5

576561

Ms. Shari Lynn Kolak 
Remedial Project Manager 
Superfund Division
U.S. Environmental Protection Agency, Region 5 
77 West Jackson Boulevard, SRF-5J 
Chieago, IL 60604-3507

Re: Monthly Progress Report for September 2019
Remedial Investigation and Feasibility Study 
Lake Calumet Cluster Site, Operable Unit 2, Chicago, Illinois

Dear Ms. Kolak:

The Respondents submit this monthly progress report to the U.S. Environmental Protection 
Agency (USEPA), Region 5, pursuant to Paragraph 46 of the Administrative Settlement 
Agreement and Order on Consent (AOC) and attached Statement of Work for the Operable 
Unit 2 (OU2) Remedial Investigation and Feasibility Study (RI/FS) at the Lake Calumet 
Cluster Site in Chicago, Illinois (the Site). This progress report summarizes efforts by the 
Respondents to fulfill the requirements of the AOC during the September 2019 reporting 
period.

1. Activities Completed During This Reporting Period

A. On September 6, 2019, the Respondents submitted the August 2019 monthly 
progress report to USEPA with copies to the Illinois Environmental Proteetion 
Agency (lEPA).

B. On September 30, 2019, USEPA forwarded comments on the enhancements to 
the Indian Ridge Marsh surface water sampling plan, whieh the Respondents 
had submitted to USEPA and lEPA on July 30, 2019.
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2. Results of Sampling and Tests and Other Data

A. The Respondents submitted no sampling results or other test data during the 
September 2019 reporting period.

Work Plans, Procedures, and Deliverables

A. The Respondents submitted no other work plans, procedures, or technical 
deliverables during the September 2019 reporting period.

Actions Projected for the Next Reporting Period

A. The Respondents will incorporate the comments received from USEPA on 
September 30, 2019 in preparing a revised and expanded scope of work for 
Indian Ridge Marsh surface water sampling.

B. Upon receipt, the Respondents will review USEPA comments on the revised 
draft technical memorandum summarizing information on the unconsolidated 
unit of low-permeability materials (confining unit) that underlies the shallow 
fill materials at the Site.

5. Progress and Schedule Report

A. On behalf of the Respondents, Arcadis has completed the RI Site 
characterization studies as defined in the RI/FS Work Plan, as well as ancillary 
Site investigation activities (e.g., seep inspection, light non-aqueous phase 
liquid sampling).

B. The schedule date for completing the RI was extended to accommodate four 
rounds of quarterly groundwater sampling rather than the one round envisioned 
in the schedule submitted with the RI/FS Work Plan. The schedule was further 
extended to address the USEPA comments on the August 2017 OC/2 
Groundwater Assessment Technical Memorandum and will be further extended 
to address the USEPA comments on the Surface Water Sampling Work Plan, 
Indian Ridge Marsh and on the Review and Assessment of Geologic Data on 
the Clay Confining Layer and Other Relevant Information at the Lake Calumet 
Cluster Site in Chicago, Illinois.

We trust this submittal satisfies your requirements at this time. If you have questions regarding 
this progress report or related project matters, please do not hesitate to contact me.
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Respectfully submitted,

LeoMTcrausch 
Project Coordinator

LMB:

cc (via email):
S. M. Franzetti, Esq.
J. Kratzmeyer, Arcadis
N. Wilson, lEPA (plus two hard copies)
LCCS Technical Committee
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